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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 240 Date: 16-Feb-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 526

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.34" Intermittent rain to overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for the upcoming grouting operation of the Hinge K pipe beam assembly grout
pads. Spent all day on resolving issues related to this operation.
- Continued to review the photos taken yesterday with the boroscope in the W2W and W2E North/South
Hinge K pipe beam grout pad formwork. Alex notified Conco and ABF engineer Zach Lauria that the
bottom of the forms would need to be stripped on the W2W Hinge K grout pad forms and the foreign
material be removed from the bottom surface of these forms. Also to remove the "clumps" of
hydrated/consolidated cementitious material seen on the donut blockouts of the Macalloy rods. See Alex
Schmidt's diary for more details regarding this issue.
- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards Hinge K
pipe beam assembly grout pad formwork.

Attachment

Bottom of the South W2W Hinge K pipe beam assembly grout pad
forms removed in preparation for cleaning debris from the forms.

Conco carpenters began to place outlet grout tubes at the top of the
forms for both pairs of hinge grout pads.
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